Attachment 6
California Department of Water Resources

Oroville Facilities Relicensing (Project No. 2100)

Tentative Study Plan Interim Reports Schedule for December 2002 to

January 2003

This is a list of study plan reports to be made available to stakeholders during the
months of December 2002 and January 2003.

December 31, 2002

SP-F03.1 Task 2C - A final report detailing the findings of Task 2C

SP-F03.1 Task 2D - A final report detailing the findings of Task 2D

SP-F03.2 Task 3A - Interim Report (for exploratory scuba survey & expert assessment of
potential sturgeon upmigration barriers)

SP-WO07 Interim Study Results Report - completion of Task 1

January 31, 2003

SP-R0O7 Task 6 - Interim Study Results Report

SP-R09 Task 7 - Interim Study Results Report

SP-R13 Task 6 - Interim Study Results Report

SP-R18 Task 3 - Prepare Interim Economic Conditions Report

SP-R19 Draft Interim Report

SP-F03.1 Task 1C - Interim Reports for the GIS coverages of each habitat, using
supporting FERC plans data, plus habitat distribution by species for four
surveyed tributaries and comparison of GIS coverage to fish distribution data

SP-F03.2 Task 1 - Draft Report - Describing the findings of Task 1 following the first year of
data collection as well as the results of previous years of data collection for on-
going or previously existing survey programs

SP-F03.2 Task 2 - Final Report

SP-F03.2 Task 3A - Interim Report (for radio tagging and tracking study)

SP-F10 3A Interim Report Including Review and Data Analysis

SP-F21 Task 2 - Interim Report

SP-F21 Task 1 - The Final Report

SP-F21 Task 4 — Interim

SP-W05 Brief Report (prepared after Task 1, Phase 1 is complete)




